| ID | Task Name | Duration | Start | Finish | Predece | Resource Names | % Comple | tober 11 10/30 | 11/20 | December 1 12/11 | 1/1 |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | ***TFM - ERP*** | ***99 days*** | ***Mon 10/2/17*** | ***Thu 2/15/18*** | | | ***0%*** | | | | |
| 2 | ***System & Database Analysis*** | ***11 days*** | ***Mon 10/2/17*** | ***Mon 10/16/17*** | | | ***0%*** | | | | |
| 3 | *System Design* | *8 days* | *Mon 10/2/17* | *Wed 10/11/17* | | | *0%* | | | | |
| 4 | *Database Design* | *3 days* | *Thu 10/12/17* | *Mon 10/16/17* | *3* | | *0%* | | | | |
| 5 | ***Development (Cording) Front end Designing*** | ***88 days*** | ***Tue 10/17/17*** | ***Thu 2/15/18*** | | | ***0%*** | | | | |
| 6 | *User Interface Designing* | *10 days* | *Tue 10/17/17* | *Mon 10/30/17* | *4* | | *0%* | | | | |
| 7 | *Coding sales module* | *13 days* | *Tue 10/31/17* | *Thu 11/16/17* | *6* | | *0%* | | | | |
| 8 | *Coding inventory module* | 13 days | Fri 11/17/17 | Tue 12/5/17 | 7 | | 0% | | | | |
| 9 | *Coding Incentive Module* | 15 days | Wed 12/6/17 | Tue 12/26/17 | 8 | | 0% | | | | |
| 10 | *Coding Bank Reconciliation Module* | 10 days | Wed 12/27/17 | Tue 1/9/18 | 9 | | 0% | | | | |
| 11 | *Authorization Work flow* | 10 days | Wed 1/10/18 | Tue 1/23/18 | 10 | | 0% | | | | |
| 12 | *Developer Testing* | *1 day* | *Wed 1/24/18* | *Wed 1/24/18* | *11* | | *0%* | | | | |
| 13 | ***Thrid Party Testing*** | ***6 days*** | ***Thu 1/25/18*** | ***Thu 2/1/18*** | | | ***0%*** | | | | |
| 14 | *White Box testing* | *3 days* | *Thu 1/25/18* | *Mon 1/29/18* | *12* | | *0%* | | | | |
| 15 | *Black Box testing* | *3 days* | *Tue 1/30/18* | *Thu 2/1/18* | *14* | | *0%* | | | | |
| 16 | ***Release beta version for User testing*** | ***10 days*** | ***Fri 2/2/18*** | ***Thu 2/15/18*** | | | ***0%*** | | | | |
| 17 | *End User Testing & Feedback* | *10 days* | *Fri 2/2/18* | *Thu 2/15/18* | *15* | | *0%* | | | | |
| 18 | ***Development Modification (After end user testing)*** | ***15 days*** | ***Fri 2/16/18*** | ***Thu 3/8/18*** | | | ***0%*** | | | | |
| 19 | *Analyse and re-design* | *3 days* | *Fri 2/16/18* | *Tue 2/20/18* | *17* | | *0%* | | | | |
| 20 | *Coding* | *10 days* | *Wed 2/21/18* | *Tue 3/6/18* | *19* | | *0%* | | | | |
| 21 | *Developer Testing* | *1 day* | *Wed 3/7/18* | *Wed 3/7/18* | *20* | | *0%* | | | | |
| 22 | *Release production vertion with confirmation* | *1 day* | *Thu 3/8/18* | *Thu 3/8/18* | *21* | | *0%* | | | | |
| 23 | ***EMS Implementation & Training*** | ***7 days*** | ***Fri 3/9/18*** | ***Mon 3/19/18*** | | | ***0%*** | | | | |
| 24 | *Introduction to management team* | *1 day* | *Fri 3/9/18* | *Fri 3/9/18* | *22* | | *0%* | | | | |
| 25 | *End user Trainig* | *5 days* | *Mon 3/12/18* | *Fri 3/16/18* | *24* | | *0%* | | | | |
| 26 | *Go live & sign off* | *1 day* | *Mon 3/19/18* | *Mon 3/19/18* | *25* | | *0%* | | | | |

Project: TFM-ERP development sched
Date: Fri 9/22/17

| | | | |
|---|---|---|---|
| Task | Inactive Milestone | Finish-only | |
| Split | Inactive Summary | External Tasks | |
| Milestone | Manual Task | External Milestone | |
| Summary | Duration-only | Progress | |
| Project Summary | Manual Summary Rollup | Deadline | |
| External Tasks | Manual Summary | | |
| External Milestone | Start-only | | |




Project: TFM-ERP development sched
Date: Fri 9/22/17

| | | | | | |
|---|---|---|---|---|---|
| Task | | Inactive Milestone | | Finish-only | |
| Split | | Inactive Summary | | External Tasks | |
| Milestone | | Manual Task | | External Milestone | |
| Summary | | Duration-only | | Progress | |
| Project Summary | | Manual Summary Rollup | | Deadline | |
| External Tasks | | Manual Summary | | | |
| External Milestone | | Start-only | | | |